ID	Task Mode	Task Name	Duration	Start	Finish
1		**Initiate**	**2.5 days**	**Mon 2/4/19**	**Wed 2/6/19**
2		Meet with Sponsor	0.5 days	Mon 2/4/19	Mon 2/4/19
3		Write Team Charter	0.5 days	Wed 2/6/19	Wed 2/6/19
4		**Plan**	**14 days**	**Fri 2/8/19**	**Wed 2/27/19**
5		Define Project Requirements	0.5 days	Fri 2/8/19	Fri 2/8/19
6		Develop Project Charter	0.5 days	Wed 2/13/19	Wed 2/13/19
7		Create & Revise Work Breakdown Structu	0.5 days	Fri 2/15/19	Fri 2/15/19
8		Create Project Schedule	0.5 days	Tue 2/19/19	Tue 2/19/19
9		Meet with Sponsor	0.5 days	Thu 2/21/19	Thu 2/21/19
10		Reseach potential inventory solution	0.5 days	Tue 2/26/19	Tue 2/26/19
11		Project Charter Signoff	0.5 days	Wed 2/27/19	Wed 2/27/19
12		**Execute and Control**	**39 days?**	**Thu 2/28/19**	**Tue 4/23/19**
13		**SDLC Phases**	**39 days?**	**Thu 2/28/19**	**Tue 4/23/19**
14		**Planning**	**4 days**	**Thu 2/28/19**	**Tue 3/5/19**
15		Research transfer of admin right	0.5 days	Thu 2/28/19	Thu 2/28/19
16		Research feasbility of alike items	0.5 days	Fri 3/1/19	Fri 3/1/19
17		Research on server fesibility	0.5 days	Mon 3/4/19	Mon 3/4/19
18		**Analysis**	**2.5 days**	**Wed 3/6/19**	**Fri 3/8/19**
19		Analyze check-in check-out feasibility	1 day	Wed 3/6/19	Wed 3/6/19
20		Analyze QR code implementation	0.5 days	Thu 3/7/19	Thu 3/7/19
21		Analyze reservation feasbility	0.5 days	Fri 3/8/19	Fri 3/8/19
22		**Design**	**9 days**	**Wed 3/13/19**	**Mon 3/25/19**
23		Create demo data	0.5 days	Wed 3/13/19	Wed 3/13/19



Project: scheduleRedo
Date: Tue 5/7/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	

ID	Task Mode	Task Name	Duration	Start	Finish
24		Test demo data	0.5 days	Thu 3/14/19	Thu 3/14/19
25		Demo system to sponsor	0.5 days	Fri 3/15/19	Fri 3/15/19
26		**Implement**	**3 days**	**Fri 3/22/19**	**Tue 3/26/19**
27		Implement column attribute	0.5 days	Fri 3/22/19	Fri 3/22/19
28		Implement QR method	0.5 days	Mon 3/25/19	Mon 3/25/19
29		Implement account privileges	1 day	Tue 3/26/19	Tue 3/26/19
30		**Maintenance and Support**	**21 days**	**Tue 3/26/19**	**Tue 4/23/19**
31		**Documentation**	**17 days**	**Tue 3/26/19**	**Wed 4/17/19**
32		Create record and generate bar-co	2 days	Wed 3/27/19	Thu 3/28/19
33		Modify existing records	1 day	Fri 3/29/19	Fri 3/29/19
34		Add/configure new column attribu	1 day	Mon 4/1/19	Mon 4/1/19
35		Add additional user level attribute	1 day	Tue 4/2/19	Tue 4/2/19
36		Backup and restore databse	1 day	Wed 4/3/19	Wed 4/3/19
37		Item reservation system	5 days	Thu 4/4/19	Wed 4/10/19
38		Tutorial/Walk-through	4 days	Thu 4/11/19	Tue 4/16/19
39		Subscription management	2 days	Thu 4/18/19	Fri 4/19/19
40		Software customer support	2 days	Mon 4/22/19	Tue 4/23/19
41		**Control**	**36 days**	**Tue 3/5/19**	**Tue 4/23/19**
42		Project Status Report 1	1 day	Tue 3/5/19	Tue 3/5/19
43		Project Status Report 2	1 day	Tue 3/26/19	Tue 3/26/19
44		Project Status Report 3	1 day	Tue 4/23/19	Tue 4/23/19
45		Close	8 days	Fri 4/26/19	Tue 5/7/19
46		Final presentation to sponsor	1 day	Fri 4/26/19	Fri 4/26/19



Project: scheduleRedo
Date: Tue 5/7/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	

ID	Task Mode	Task Name	Duration	Start	Finish
47		Finalize project presentation	1 day	Tue 5/7/19	Tue 5/7/19
48		Finalize PLC binder	1 day	Mon 5/6/19	Mon 5/6/19
49		Finalize SDLC binder	1 day	Mon 5/6/19	Mon 5/6/19
50		Evaluate	6 days	Tue 4/30/19	Tue 5/7/19
51		Peer evaluation	1 day	Tue 4/30/19	Tue 4/30/19
52		Submit lessons learned	1 day	Tue 5/7/19	Tue 5/7/19



Project: scheduleRedo
Date: Tue 5/7/19

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	